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Current Status

Shutdown delay. EM1 Launch still official 2021.

Publications (Source): Online Presentations, Short 
papers from 2015 at LPSC, LEAG, CDW, and 
Interplanetary SmallSat Conference. Papers, Clark et 
al, 2016, 2018, 2019, 2020, SPIE Optics; 2018 Small 
Satellite Conference.

Performing I&T for Lunar Ice Cube subsystems as 
delivered to Morehead. BIRCHES was to be 
undergoing optical, digital, and radiometric calibration 
in simulated environment from April to July 2020, but 
COVID delayed for reopen August 2020. Calibrations in 
October.

FlatSatwith emulators testing all subsystems
End to End tests schedule for min-fall

Ready for Data System testing for Level 0 data 
production this fall. Level 1 data analysis software 
under development.


